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California Regional Water Quality Control Board
San Francisco Bay Region
Attn: Roger James
Executive Officer
1111 Jackson Street, Room 6040
Oakland, CA 94607

Gentlemen:

Enclosed is our June 15, 1988 status report on Installation
Restoration and the cleanup efforts at Naval Air Station Moffett
Field.

If you have any questions,please contact Mr. Michael Cain at
(415}9665757.

Sincerely,

0. _, _,fCARTHUR,JR -
9v Dir_:.,',ion

Encl:
(1) InstallationRestorationProgram (IRP)Monthly Status/Action

Report of 15 June 88

Copy to:
Commander,WesternDivision, Naval FacilitiesEngineeringCommand

(Code 1146, Code 09C5}
EnvironmentalProtectionAgency, Region 9 _52_ _ -'_ "i
Santa Clara Valley Water District --@5_ ,,. _."_ _'l
Santa Clara County Health Department_q_
Departmentof Health Services --_5_ _,

/ State Water ResourceControl Boardqi@_ l_

City of Mountain View _S_ _
City of Sunnyvale _ q_ '_
CaliforniaRegionalWater Quality Control Board nL__
InternationalTechnologyCorporation--g_@ _l_



Installation Restoration Program (IRP)

Monthly Status/Action Report
• 15 June 1988

I. On 23 May 1988 we began field work for our Remedial Investiga-
tion (RI). We started at the Closed Runway Landfill (site i). A
geophysical survey On 23 May 88 was followed by initiation of geo-
physical borings on 31 May 88.

2. On 27 May 1988 The Final Work Plan (Volume I) was finalized and
issued to regulatory agencies. This volume is the last of the five
RI work plan volumes to be issued. The draft Community Relations
Plan was distnib_ted for Navy review.

•3. Our 30 June 1988 milestone to evaluate potential conduits will
slip until October 1988. We discovered that during the study pro-
cess we wil! damage streets and parking lots. Our present contract
did not have provisions to repair damage. To deal with this compli-
cation we are designing a construction/repair contract that will
include the potential conduit study. Abandoned wells 14 MI and 14 MZ
are not dependent apon this contract but, will be addressed under a
separate contract. Results of the third quarter round of active
well sampling was submitted on 6 June 1988.

4. Our 1 July 1988 milestone to prepare a Solid Waste Assessment
Test (SWAT) Report will be delayed until March 1989. The report's
delay is caused by the extended review time necessary for approval
of the SWAT Work Plan and subsequent field time necessary to
complete a competent report. The field work on this work plan is
being addresed as our Ist priority.

5. A 15 June 1988 quarterly report that provides an update on
affected water bearing zones and the hydrogeological setting is not
possible with this status report. Our RI field work would have
given us that data and as you know the field work was delayed due
to the extended approval review time. Our 15 September 1988 monthly
report will have a quarterly hydrogeoiogical report addendum.

CD T)
F%J ._ .

x

e_


